






[image: PDFHALL.COM]






Menu





	 maison
	 Ajouter le document
	 Signe
	 Créer un compte







































AR Kwabre East 2012 APR



















 Télécharger le PDF 






 377KB taille
 7 téléchargements
 647 vues






 commentaire





 Report
























KWABRE EAST DISTRICT ASSEMBLY



2012 ANNUAL PROGRESS REPORT PREPARED BY: KWABRE EAST DISTRICT ASSEMBLY



JANUARY, 2013



1



TABLE OF CONTENTS Pages CHAPTER ONE •



Purpose of the 2012 Monitoring and Evaluation Activities



1



•



Processes Involved



2



•



Difficulties Encountered



2



•



Status of Implementation of the 2010-2013 DMDTP



2



CHAPTER TWO 2.1 Monitoring and Evaluation Activities



14



2.2 Update on Funding By Sources



14



2.3 Release of Funds



14



2.4 Efforts to Generate Funds



15



2.5 Update on Indicators and Targets



15



2.6 Update on Critical Development and Poverty Issues



19



2.7 Evaluation and Participatory M & E



23



CHAPTER THREE 3.0 The Way Forward



24



3.1 Key Issues Addressed and those yet to be addressed



24



3.2 Recommendations



24



2



LIST OF TABLES Pages Table 1.1 Indicators on Road Rehabilitation



3



Table 1.2 Selected Indicators on Food Farming



5



Table 1.3 Selected Indicators on Livestock and Poultry Production



5



Table 1.4 BECE Results between 2009 and 2012



8



Table 1.5 Percentage of Trained Teachers in Basic Schools 2009 – 2012



9



Table 1.6 Status of Selected Indicators



11



Table 1.7 Some Indicators on HIV/AIDS, TB and Malaria



11



Table 1.8 Youth Employment Statistics



13



Table 2.0 Funding Sources between 2009 and 2012



14



Table 2.1 Update on Core District Indicators



14



Table 2.2 GYEEDA under the various Modules



20



Table 2.3 Beneficiaries of LESDEP



21



Table 2.4 Schools Benefiting from the School Feeding Programme



22 - 23



3



CHAPTER ONE INTRODUCTION •



Purpose of the 2012 Monitoring and Evaluation Activities



The 2012 Annual Progress Report is the review of the status of the third year implementation of the District Medium Term Development Plan (2010-2013) based on the GSGDA. The report has been put together from the assessment of a set of indicators and targets which have been adopted for monitoring and evaluating the achievements of programmes and projects implemented in 2012. The purposes of the report are as follows: •



Provide single source information on the level of achievement of the goals and objectives of the DMDTP.



•



Make recommendations for addressing the weaknesses and the challenges.



The report basically provides an update on the status of actions taken on programmes and projects implemented during the third year within the framework of the DMDTP. It covers these specific areas: •



Programme/ project status for 2012.



•



Update on funding sources.



•



Update on indicators and targets.



•



Update on Critical Development and Poverty Issues.



•



Evaluation and Participatory M&E.



The report has been presented in three sections. The first part looks at the purpose of the 2012 M&E, processes involved and the difficulties encountered in the preparation of the report and the status of implementation of the DMTDP. The second section presents the M&E Activities Report which includes update on funding sources, indicators, targets and critical development and poverty issues. The last section considers the key issues addressed and those yet to be addressed and some suggested recommendations. 4



1.1 Processes Involved. Data used in the preparation of this report were obtained from the various sectors and departments of the District. The DPCU then analyzed the data and organized them into this report. Difficulties Encountered. •



Difficulties of getting data timely from the various sectors and departments.



•



Inadequate financial and logistical support for data collection and M&E activities.



1.3 Status of Implementation of the 2010-2013 DMDTP 1.3.1 Ensuring and Sustaining Macroeconomic Stability 1.3.1.1 Introduction This GSGDA thematic area focuses on the attainment and sustenance of macroeconomic stability while placing the economy on a path of higher growth by means of improving the mobilization and management of internally generated revenue and strengthening the local government structures for good governance. At the local level the focus was on revenue generation. The section takes a look at the revenue performance of the Assembly and measures to improve upon it. 1.3.1.2 Internally Generated Funds The District recorded an internally generated revenue of GH¢583,422.62in 2012 as against a target of GH¢667,578 representing 87.4%. Even though this figure was better than the 2011 figure of GH¢ 467,370.7, it could not meet the target for 2012. 1.3.1.3 Measures and Strategies to improve the situation -Tax evaders must be prosecuted to deter others. -Training workshops must be organized for revenue collectors. - Public education on the need to pay taxes needs to be intensified.



1.3.2 Infrastructure, Energy and Human Settlements 1.3.2.1 Introduction 5



The key focus areas of this thematic area for the DMTDP are namely: transport infrastructure; energy; science, technology and innovation; ICT development; human settlements development; recreational infrastructure; and water, environmental sanitation and hygiene. 1.3.2.2 Road Rehabilitation The objective was to rehabilitate 10km length of feeder roads within the third year of implementation. By the end of 2012, 8km of feeder roads had been rehabilitated. Thus, approximately 60% of the target was achieved. Even though some road rehabilitation projects are still on-going, a lot needs to be done to open up the farming centers to the market centers. This would help reduce post-harvest losses that farmers are saddled with when these roads are made highly motorable. It will also open up the newly developed peri-urban areas. Table 1.1 Indicators on Road Rehabilitation District Indicators



Proportion/Length



of



2012 Target



2010 Indicator Level



2011 Indicator Level



2012 Indicator Level



roads



maintained/rehabilitated •



Trunk Roads(in km)



-



-



-



-



•



Urban Roads(in km)



-



-



-



-



•



Feeder Roads(in km)



50 km



20 km



30 km



38km



1.3.2.3 Safe Water and Sanitation There was a significant improvement in water and sanitation coverage. The percentage of population with access to safe water increased from 85% in 2010 to 88% in 2011.



By the



end ofDecember, 2012 coverage was 89%. The construction of 80 No. boreholes districtwide through GoG/AfDB initiatives has been completed. Again, 300 household latrines were constructed within the second year of implementation. In addition to the 40 No. institutional KVIPs which was constructed District-Wide.The construction of 12 No. KVIPs had been completed by the end of 2012.
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The sanitation situation in the District has improved with the construction of 5 No. 16 Water Closet/Aqua Privy Public Latrines in 5 communities by the end of 2012. Two new ones are also being constructed. Waste Management The acquisition of a temporal dumping site at Mamponteng has reduced the problem of waste collection and disposal. Waste management has been a major challenge as most parts of the District are becoming urbanized. The District Assembly needs to acquire a permanent dumping site for the disposal of refuse. The Assembly’s Public-Private Partnership with Zoomlion Ghana Limited has improved the sanitation situation. 1.3.2.4 Measures to improve the Situation •



Education on good sanitation practices should be intensified.



•



Members of communities should be educated on community ownership and management of their water and sanitation facilities.



•



Expansion and extension of water and sanitation facilities.



•



Acquisition of permanent dumping site



1.3.2.5 Develop Information and Communication Technology The number of mobile telephone networks operating in the district remained unchanged in the second year and these were namely Tigo, MTN, Expresso, Airtel and Vodafone. Internet services are available at the Mamponteng and many of the major communities especially those at the peri-urban areas. In addition to the Community ICT Centre at Adanwomase, 2 Community Information Centres have been completed at Mamponteng and Kenyase. Efforts are being made to connect the 5 Senior High Schools in the District to internet services. 1.3.3 Accelerated Agriculture Modernization and Sustaining Natural Resource Management 1.3.3.1 Introduction The main focus of thematic area for the third year of implementation was to accelerate the modernization of agriculture and ensure its linkage with industry through the application of science, technology and innovation.
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1.3.3.2 Modernized Agriculture Table 1.2 shows selected indicators on food farming.Cassava recorded a significant production level of 1757.4 mt in 2012. Farmers are still grappling with the problem of access to credit; over-reliance on rain-fed agriculture; issues of land ownership and produce sharing; and the use of crude implements and technologies. Table 1.2 Selected Indicators on Food Farming District Indicators



2011 Target



2009 Indicator Level



2010 Indicator Level



2011 Indicator Level



2012 Indicator level



1.63



1680



1198



-



324



328



1346.4 -



17.60 13.56 0.12



2000 74100 2900 200



2070 76916 2871 202



372.4 1757.4 221 39.68



Percentage increase in yield of: a) Cereals - Maize - Rice b) Agricultural production of selected crops - Plantain - Cassava - Cocoyam - Yam Source: District Office, MOFA, 2012



As many as 494 farmers had adopted new types of technologies in all the 40 communities. High Cost of farm inputs is making farmers unable to adopt new technologies. The District is fast becoming unbiased and therefore most arable lands are now being developed for non – agricultural activities. The number of livestock and poultry recorded in 2012 are as follows: Table 1.3 Selected Indicators on Livestock and Poultry Production Livestock and Number Recorded in Number Recorded in Poultry 2010 2011 Livestock • • • •



Cattle. Sheep. Goats. Pigs.



Poultry



1740 3004 5897



1835 3204 5842



932,163



833,700



2012



2102 5272 2704 3049 984800
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Source: District Office, MOFA, 2012 1.3.3.3 Measures to improve on the situation. Extension coverage has been increased to get to more farmers with improved farming technologies. Poultry and livestock farming should be given the necessary attention and support. 1.3.4 Enhancing Competiveness in Ghana’s Private Sector •



Introduction



This thematic area focused on the promotion of effective public-private collaboration for job creation and the development of a thriving private sector to achieve sustained economic growth and transformation. 1.3.4.2 Tourism The District can boast of tourism in terms of handicrafts i.e. Kente weaving, Adinkra making and wood carving. These have played an immense part in boosting the tourism potential of the district. Tourist arrivals from both domestic and foreign destinations have increased from 1,029 in 2010 to 1,250 in 2011, recording a remarkable increase of 21.5%. Tourists, both local and foreign still visited the various tourist sites in 2012 1.3.4.3 Skills Training The Business Advisory Centre (BAC) of the National Board for Small Scale Industry in the District facilitated the training of dressmakers, Kente Weavers and Sellers, and Adinkra Makers in the District to upgrade their Skills. In order to facilitate the development of the craft industry and the acquisition of skills for gainful employment, two new weaving centres have been completed at Adanwomase and Bamang. The District would appreciate the implementation of the Rural Enterprise Project (REP) to cover all Districts in Ghana. 1.3.5 Human Development, Productivity and Employment 1.3.5.1 Introduction The key focus areas of policy for the medium-term are: human resource development, productivity and employment; health promotion including HIV/AIDS and STDs; population 9



management, including migration and development; youth and sports development; and poverty reduction. The main objectives of Human Resource Development under the DMTDP are to: •



Increase access to basic education and reduce the illiteracy level of the people in the District.



•



Enhance access to quality health care delivery.



1.3.5.2 Education The following policy objectives were identified under the strategy to improve educational outcomes necessary for ensuring growth, human resource for accelerated economic growth and poverty reduction in the plan implementation: •



To improve upon BECE results from 64.8% in 2010 to 70% in 2012.



•



To improve upon ICT literacy of JHS students from 6% to 25% by December, 2012.



•



To improve educational infrastructure by constructing 5 No. 6 Unit Classroom Block and 3 No. 3 Unit Classroom block by December 2012.



•



To complete 2 No. Teachers Quarters in 2 communities by December, 2012.



•



Gross Enrolment Rate



The district’s Gross Enrolment Rate (GER) for Primary increased from 92.40% in 2011 to 113. 60% in 2012 with male and female gross enrolment rates increasing from 92.90% (2011) to 113.01% (2012) and 91.90% (2011) to 114.18% (2012) respectively. The Gross Enrolment Rate for Junior High School increased from 98.70% in 2011 to 117.95% in 2012 with male and female gross enrolment rates increasing from 101.80% (2011) to 120.49% (2012) and 95.70% (2011) to 115.18% (2012) respectively. •



Gender Parity Index



This is the ratio between the enrolment rate of boys and girls in Schools. The Gender Parity Index at the Primary level for 2012 was 1.01. This means that girls slightly outnumber the boys at this level. At the JHS level, the 2010 figure of 0.93 decreased slightly to 0.92 in 2011, with female enrolment decreasing from 8,097 in 2009/2010 to 7,589 in 2011. The Gender Parity Index In 2012, improved from 0.92 in 2011 to 0.96 in 2012. However, efforts must be intensified
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to better girl-child enrolment in basic schools so as to achieve the district target of 1.0 by 2013. Progress towards achieving objectives of improving results at the basic level is measured by the following indicators. •



The proportion of students passing the BECE with good grades.



•



Percentage of trained teachers in basic schools.



•



Pupil – Teacher Ratios.



The status of the indicators is as follows: •



The Basic Education Certificates Examination is administered at the end of basic education cycle to access the eligibility of pupils to progress on to second cycle education. Table 1.4 below provides information on proportion of pupils gaining the required grades in 2012 in the Kwabre East District.



Table 1.4 BECE Results between 2009 and 2012 2010 2009 Male Students with aggregate 6 – 30



66.1%



67.9%



2011



2012 District %



60.3% -



Female Student with aggregate 6 – 30



59.9%



61.5%



58.70%



-



From the table, indications are that the percentage of male students with aggregate 6–30 decreased from 67.9% in 2010 to 60.60% in 2011. Also, the percentage number of female students with aggregate 6-30 decreased from 61.5% in 2010 to 58.70% in 2011. The total District percentage in 2011 was 59.1%, a significant decrease from 64.7% in 2010. The 2012 figure were not available, it is hope that with measures put in place the 2012 results will show a marked improvement. These figures imply that the District’s performance in the BECE went down and this does not augur well for potential advancements by students into second-cycle and tertiary institutions. It is hoped that with measures put in place the 2012 results will show a marked improvement. •



Percentage of Trained Teachers



The quality of Teaching and learning depends largely on the proportion of trained teachers among teaching staff. The table below depicts the trends in percentage of trained teachers at the basic level 2009 – 2012. 11



Table 1.5: Trends in Percentage of Trained Teachers in Basic Schools 2009 – 2012. 2009



2010



2011



2012



KG



50.19



51.07



54.70



63.23



PRIMARY



60.52



58.47



60.68



64.14



JHS



68.72



73.89



74.93



79.92



Source: Kwabre East District GES Annual Performance Report. Progress made towards introducing 25% of the pupils at the basic level to computer studies by December 2012 was very minimal. This is measured by the following indicators. At the SHS level, all six (6) schools in the district had at least 10 computers each to facilitate the teaching and learning of ICT. In view of the above, the target of achieving 25% of students at basic level being introduced to computer studies is still not met and progress is very slow. As a policy measure, the District Education Oversight Committee in collaboration with School Management Committees (SMCs) and the Parent Teacher Associations (PTAs) would be sensitized on the importance of procuring computers for their schools to enable the children acquire IT skills. In addition to the Adanwomase Community Information Centre, the District Assembly is also constructing ICT centres at Kenyase and Mamponteng to improve on access to ICT. On improving educational infrastructure the following have been made: •



4 No. 3-Unit Classroom Block has been constructed.



•



2 No. 6-Units Classroom Block have been rehabilitated.



•



7 No. 6-Units Classroom Block have been constructed.



•



2 No. 6-Unit Classroom Blocks are currently undergoing construction.



•



3 No. Teachers’ Quarters are currently being constructed whilst one other Classroom Block has been converted into a 7-Unit 2 Bedroom Teachers’ Quarters.



•



2000 mono desks have been supplied to Basic and Secondary Schools across the District.



•



2 No. 6-unit Classroom Block and 2 No. 3 Unit Classroom Blocks are being constructed
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Regardless of these initiatives and interventions, there still exists the need to construct more classroom blocks and teachers accommodation. 1.3.5.3 Measures and Strategies to improve upon the educational situation •



Releasing Capitation grant promptly.



•



Expanding the coverage of school feeding programme



•



Construction and rehabilitation of more classrooms



•



Providing teachers accommodation and other incentives



•



Intensifying monitoring of schools.



•



Training of more teachers



•



Supplying adequate text books and other teaching and learning materials



1.3.5.4 Health 1.3.5.5 Introduction The overall objective of the health sector is to ensure that the people in District have access to good quality health care. The following objectives were identified under the strategy to improve access to good quality health and nutritional services: •



Upgrade the Asonomaso Hospital to befit the District Status by expanding all facilities and the provision of 2 No. 3 Unit Staff Quarters by 2013.



•



To reduce the incidence of malaria from 7.5% in 2011 to 5% in 2012.



•



To reduce child malnutrition rate from 12% in 2011 to 10% in 2012.



•



Improve upon Health Insurance coverage from 77% in 2011 to 80% in 2012.



•



Reduce reported cases of HIV and AIDS by 20% in 2012.



•



Reduce maternal mortality ratio from 14/100,000LB in 2011 to 5/100,000 in 2012.



•



Reduce under-5 mortality rate from 2/1000LB in 2010 to 1/1000LB in 2012.



•



Construct 1 No. CHIP Compound in 2012.



Status of Selected Indicators The 2012 District Annual Performance Review of District Health Directorate indicates that virtually all the sector-wide indicators showed improvement. The statuses of some selected indicators are shown in the table below: 13



Table 1.6 Status of Selected Indicators INDICATORS Infant Mortality Rate Per 1000 LB



2009 0



2010 0



2011 4



2012



Under 5 Mortality Rate Per 1000 LB Maternal Mortality Rate Per 100,000 Percentage Reduction in OPD Reported Preventive Diseases Immunization Coverage • BCG • Measles • Polio 3



0



17



6



7



0



0



2



0



-



4.4% Increase



40.8% Increase



-



82% 75% 75%



88.2% 83.9% 82.2%



104.7% 101.8% 104.2%.



Malaria Case Fatality in Children Under 5 years Per 1,000



0



0



80.3% 94.8% 84.8% 2



Number of Maternal Supervised Deliveries.



3,086 60.8%



3,476 67.2%



3,733 70.6%



3,990 79.5%



-



-



Malaria case fatality in children under 5 years per 1,000 was 2 in 2011 and malaria cases reported in 2010 were 47,727 as against 75,097 in 2011. Malaria continues to be the highest OPD attendance case in the District. The figures for 2012 were not available. The table below depicts the situation of HIV/AIDS, TB and Malaria in the District. Table 1.7 Some Indicators on HIV/AIDS, TB and Malaria. INDICATORS



2009



2010



2011



2012



No. of TB Patients detected



47



54



48



41



No. of HIV Positive cases diagnosed



120



136



131



159



41,252



47,727



75,097



48,092



Total No. of Malaria cases •



Reduction in Child Mortality



Under-5 mortality recorded in 2011 was 7 as against 6 in 2012. •



Coverage of Immunization



Significant progress was made with regards to the immunization of children. BCG achieved 104.7% in 2012, measles had 101.8% and polio 3 achieved 104.2%. All these figures are improvement over the 2011 figures of 95.1%, 91.1% and 87% respectively. 14



1.3.5.9 •



Percentage of Maternal Supervised Deliveries



Percentage of maternal supervised deliveries recorded a marked improvement of 79.5% in 2012. This was an improvement over the 2011 figure of 70.6%. It is important to note that one CHPs compound is being constructed. 1.3.5.10 Measures and Strategies to improve on the situation •



Dialogue with RHMT to improve on the staff situation of the District.



•



Dialogue with RHMT and District Assembly to provide staff and office accommodation



•



Strengthen the achievement of Expanded Programme on Immunization strategies to sustain the programme.



•



Intensify public education in the Health insurance scheme for large coverage.



•



Collaborate with non-orthodox treatment center managers and other NGOs in the District to improve health care of the general populace.



1.3.5.11 HIV/AIDS Prevention The DMTDP recognizes the serious threat posed by HIV/AIDS to the socio-economic development of the District through its potential impact on human capital development, productivity and social services delivery. The number of HIV/AIDS positive cases diagnosed increased from 120 in 2009 to 134 in 2010 and increased from 131 in 2011 to 159 in 2012. NGOs and CBOs have been supported to embark on various strategies to help curb the menace. Also, the District Assembly and the District Health Directorate are also helping in this direction. 1.3.5.12 Measures to improve on the situation •



New innovative strategies to target the youth must be vigorously pursued. T.B and HIV counseling are also being tackled seriously. Vigorous campaign against discrimination is being pursued.



1.3.5.13 District Mutual Health Insurance Coverage By the end of 2012, the active members of the District Mutual Health Insurance Scheme was 46,093, comprising 18,566 males and 27,529 females. 15



1.3.5.14 Training and Skills Development The need to address the lack of training and marketable skills among the youth was addressed. The strategy is to provide skill training to the unemployed youth. The Business Advisory Centre (BAC) of the National Board for Small Scale Industry in the District facilitated the training of Dressmakers, Kente Weavers and Sellers, and Adinkra Makers in the District to upgrade their Skills. In order to facilitate the development of the craft industry and the acquisition of skills for gainful employment, two new weaving centres have been completed at Adanwomase and Bamang. The GYEEDA envisage a youth employment target of 1,500 by the end of 2012. Table 3 below provides information on target achievement by the District. Table 1.8 Youth Employment Statistics District



Kwabre East



Number of Youth Registered in 2012 1,500



Actual Number of Youth Employed 495



Percentage of Employed 33%



Source: NYEP Kwabre East District All efforts should be made to take on more people under the other modules of the National Youth Employment Programme. 1.3.6 Transparent and Accountable Governance 1.3.6.1 Introduction The overall goal under the DMTDP was to ensure efficient management, administration and enhance community participation in decision making and improve upon the security situation in the District. The objectives were to maximize community participation in decision making, ensuring public safety and improving management for efficiency. 1.3.6.2 Functional Sub-District Structures Out of the 5 Area Councils, two were more functional. The District Assembly must support the sub-structures in terms of logistics. 1.3.6.3 Security Issues The
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06-



08



03-Jul-



45,740.2



0



81,193.4



02-Aug-08



28-May-07



24-Jul-08



10-Oct-08



28-Mar-08



09-Nov-09



07-Feb-09



06-Feb-09



11-Oct-10



100



80



100



100



100



19



eted



compl



going



On-



eted



compl



eted



compl



eted



compl



of 1No. 5 Unit



0020



store



weaving centre



Construction of



1No



0023



KBE



0024



unit



Girls School



Block for SDA



Classroom



3



Completion



KBE



of



weaving centre



0022



of



Completion



KBE



and dinning hall



office,



Ntonso



se



Adanwoma



Bamang



DACF



DACF



DACF



Co.



Rapiteck



&



Master



Abu DiaCo.Ltd



Artisan Ent



Builders



M/S



M/S DikandiEnt.



System Ent.



M/S



NyiayeEnt



Johnson



Ventures



Prime



classroom with



DACF



Get Fund



MP



Engineering



of



0021



Aboaso



Asonomaso



Asonomaso



3-Unit



Rehabilitation



KBE



Block



Classroom



Rehabilitation



KBE



Block



Classroom



unit



1No.



0019



6



Construction of



KBE



28-Nov-08



07-Jan-10



01-Jan-10



10-Oct-10



06-Feb-09



06-Oct-09



53,538.00



497,742.44



49,742.44



45,860.00



43,166.07



111,131.60



Aug-



0



08



28-



Oct-15



0



16,500.0



09-



Jan-09



10-



09



May-



21-



Oct-08



10-



Oct-08



10-



49,494.5



0



10,000.0



0



36,500.0



7



43,166.0



0



67,941.4



28-Aug-08



07-Oct-09



07-Oct-09



02-Jun-09



24-Oct-08



08-Oct-10



11-Jan-09



02-Jan-10



21-Nov-09



07-Feb-10



05-Feb-09



100



100



20



100



100



100



20



eted



compl



eted



compl



nated



termi



eted



compl



eted



compl



eted



compl



of 1No 6 unit



0025



3



Antoa



Quarters



1No.



0032



at



Nurses



Construction of



KBE



block



Classroom



Unit



1No.



0030



6



Construction of



High



KBE



School



Senior



Quarters at SDA



Teachers



Bedroom



1No.



and Completion



0027



of



Construction



KBE



Office & Store



Block



with



Storey 12 Unit



0026



Classroom



Completion of 2



KBE



Block



Classroom



Rehabilitation



KBE



Antoa



ng



Mamponte



Ntonso



Meduma



ng



Mamponte



DACF



MP



MP



DACF



DACF



Const.



PhillowattsEnt.



Ent



Katakyie



NyiayeEnt.



Johnson



Abu DiaCo.Ltd



FG Generation Ent



10-Apr-05



06-Apr-09



07-Apr-09



07-Mar-09



06-Feb-09



24,800.00



88,776.80



87,532.07



134,392.42



65,437.96



Dec-



0



11Oct-04



21,646.8 5



Oct-08



10-



Jan-09



10-



35



22-



Oct-08



10-



51,000.0



0



40,000.0



10-Nov-04



08-Oct-24



24-Jan-09



17-Oct-08



10-Nov-08



11-Sep-10



04-Jul-09



03-Jul-10



95



90



100



65



100



21



eted



compl



going



On-



eted



compl



going



On-



eted



compl



Unit Classroom



0037



Construction of



Construction of



Ground



2-Storey



2



Storm Drain



1No.



Floor



3-Unit



KBE



0039



KBE



0040



Block



Const.of 1 No.3



KBE



Theatre



Hospital



Walkway



0035



at



Construction of



KBE



Centre



Community



Works



At



Bath house and



0034



Ancilliary



Construction of



KBE



Mamponteng



Flats



At



3 Storey 6-unit



0033



3-Bedroom



Construction of



KBE



(SHS)



Antoa



ng



Mamponte



Abirem



Asonomaso



ng



Mamponte



ng



Mamponte



DACF



DACF



DDF



DACF



DACF



DACF



Enterprise



Real



AbudiaEnt



dArch.Works



O'S



SammensConst.an



JiabonEnt.



Construction Ent.



Ernest



Const Ltd



Sigma and Theta



01-May-10



01-Jan-10



04-Jul-11



29-Jan-10



07-Aug-08



02-May-06



139,805.58



39,095.87



63,859.80



29,656.00



7,871.00



129,996.00



0



64,096.6



7



39,095.8



0



63,859.8



0



19,656.3



4,000.00



00



117,996.



Sep-17



09-



Sep-17



09-



11



Mar-



22-



Sep-17



09-



24



Apr-



08-



Jan-05



22-



01-Oct-09



01-Oct-09



05-Apr-11



01-Oct-09



08-May-08



05-Feb-05



01-Jan-10



10-Mar-23



07-Apr-11



01-Feb-10



08-Aug-08



05-Feb-06



70



100



100



100



100



100



22



going



On-



eted



compl



eted



compl



eted



compl



eted



compl



eted



compl



No.12



0042



1



ACHEAMPONG CO. LTD.



Locations



KBE



Schools



FLORENCE



mono Desk for



M/S



CONST.LTD



DE-PAUL



0046



DACF



DACF



Supply of 2000



Different



se



Adanwoma



KBE



Centre



ICT



wall



0045



at



Const. Of Fence



WORK



Block



KBE



CONSTRUCTION



AJMAN



AMG



Unit Classroom



M/S



CONST.LTD



DE-PAUL



SERVICE



BUSINESS



M/S



ENTERPRISE



BABUYARO



0044



DACF



DACF



DDF



DACF



Const. of 1No 6



Aboaso



Bosore



ng



Mamponte



Meduma



KBE



Block



Classroom



3



0043



Unit



Compl. of 1 No



Seater



of



KBE



W/C



Const.



KBE



Culvert



Pipe



1200mm



0041



Double



Const. of 1 No



KBE



Quarters



Teachers's



Bedroom



25-Mar-11



18-Dec-11



25-Jun-11



25-Mar-11



06-Apr-11



25-Mar-11



90,000.00



25,000.00



129,664.51



25,361.35



36,844.32



29,576.20



Dec-



0



10



11-



10



Apr-



12-



40,987.5



0



14,050.0



Dec-



0



10



10-



10



Dec-



11-



29,500.0



0



16,000.0



Nov-



2 10



23-



10



Nov-



12-



36,844.3



0



29,576.2



25-Dec-10



18-Dec-10



25-Dec-10



25-Dec-10



07-Dec-10



25-Dec-10



11-Oct-11



11-Mar-25



15-Feb-11



29-Mar-11



15-Feb-11



100



95



55



100



100



100



23



eted



compl



going



On-



going



On-



eted



compl



eted



compl



eted



compl



Unit



0047



for



Bedrooms



COM.LTD



Dept,Lab,,Insur



Centre.



Aboaso Health



Building



at



ENGINEERING



Pharmacy



ance&Otther



BENIVAN



Units Offices for



MESSRS



SONS CO.LTD.



M/S SALEH AND



0051



DDF



MP



Const. of 1 No 5



Aboaso



Krobo



KBE



Teachers



2



Apartment



Unit



Classroom into



0050



7



Conversion



KBE



of



ENGINEERING



Block COM.LTD



BENIVAN



MESSRS



Unit Classroom



DDF



0049



Nwamase



Const. of 1 No 3



KBE



Asennua



LTD.



Block



at



ROCKET GHANA



Unit Classroom



M/S NORTHERN



AND



SAMMENS



ARCH.WORK



CONST.



M/S



0048



DDF



DDF



Const. of 1 No 6



Asennua



Ntonso



KBE



Block at Ntonso



Classrom



Const. of 1No 6



KBE



06-Apr-11



06-Oct-10



04-Sep-11



09-Apr-11



12-Apr-11



46,833.33



193,527.93



73,387.14



129,664.14



129,664.51 Nov-



51



Oct-10



4



Nov3



10



10-



46,833.3



10



Apr-



10-



26-



Oct-10



14



73,387.1



12-



129,664.



10



29-



129,664.



07-Dec-10



24-Apr-10



10-Dec-10



10-Dec-10



13-Dec-10



04-Jun-11



07-Dec-10



06-Jun-11



08-Apr-11



04-Dec-11



100



100



100



100



100



24



eted



compl



eted



compl



eted



compl



eted



compl



eted



compl



20-



and Expansion



0057



2



0058



Block



Classroom



with



Storey



Const. of 12 No.



at



KBE



Kenyase



Centre



of Mother Care



Const. of OPD



KBE



Block



Unit Classroom



of Existing 3-



Kenyase



Kenyase



MP



MP



Construction



MessrsYeb



NyiayeEnt.



Johnson



LIMITED



Block



&Rehabilatation



CONST.COMPANY



Unit Classroom



MESSRS RANCEE



0056



MP



CO.LTD



SALEH AND SONS



Const.1 No 3-



Safo



MP



KBE



Primary School



at Bamang D/A



office and store



with



Unit Classroom



0053



Block



Rehab of 1 No.4



KBE



ENTERPRISE.



12-Sep-18



28-Aug-12



21-May-11



10-Jun-11



199,780.52



65,276.93



123,752.45



67,921.53



34



200,000.



0



11



Nov-



04-



10



Aug-



28-



Oct-10



07-



Jun-11



Dec-



20-



35,987.5



Bamang



70,875.00



10



03-Mar-11



KBE



K.MAX



Lights



M/S



Locations



DACF



Fixing of Street



Different



0052



and



Supply



KBE



18-Nov-11



11-Sep-10



21-Oct-10



04-Jul-11



03-Jan-11



12-Sep-28



27-Feb-11



60



100



50



60



100



25



going



On-



going



On-



going



On-



going



On-



eted



compl



Staff



Seater



0059



1 no. 3 unit



0063



Abira



of 1 No. 4 Unit



0064



block



Classroom



Rehabilitation



D/A



KBE



School



at



classroom Block



Construction of



Adwumam



Abira



DACF



DACF



AUTO



ARCH



Trading



GHANA



ENTERPRISE



BABUYARO



Ltd.



Irasung



LIMITED



Block



KBE



LAND



unit Classroom



EUROPE



0061



Get Fund



Const. of 1 No 6



KBE



Ahwiaa



CONST.&



Block WORKS



SAMMEN'S



Unit Classroom



MESSRS



WORK



SANGOSA CONST.



MESSRS



0060



Get Fund



DDF



Const. of 1 No 6



Kasaam



Safo



KBE



Privy Toilet



Aqua



Const. 1No 16



D/A



KBE



JHS.



Kenyase



and Library at



Common Room



Office,



14-Aug-12



14-Aug-12



29-May-11



29-May-10



04-Jul-11



59,746.45



82,000.00



150,527.68



149,771.40



36,140.20 Mar-



0



Aug-



40



7



11,812.4



Aug-



68



12



Mar-



29-



12



Mar-



29-



10



26-



150,527.



10



26-



149,771.



11



22-



36,140.2



14-Apr-12



14-Apr-12



09-Sep-10



09-Sep-10



05-Apr-11



20-Dec-11



10-May-29



04-Jul-11



30



25



100



100



100



26



going



On-



going



On-



eted



compl



eted



compl



eted



compl



at



of



the



Offices



0068



and



of



police Station



at



No.



Mamponteng



Facilities



Washroom



7



Construction of



Completion



KBE



ng



Mamponte



DACF TRADING ENT



BOWTEY'S



14-Sep-12



35,000.00



8,185.00



12



Mar-



29-



12



LTD



29-



Asonomaso



7,185.00



12



Mar-



29-



12



Mar-



29-



Mar-



18,250.50



2,000.00



ROCKET GHANA



14-Sep-12



79,738.25



30,565.22



Police Station at



NORTHERN



14-Sep-12



14-Aug-12



0067



DACF



Trading



CONST.LTD



DE-PAUL



Ltd.



Irasung



Renovation



Asonomaso



DACF



DACF



KBE



of



u, Bamang



Brofeyedur



for



Feeding



Nwamase,



5 No. Kitchen



0066



School



ng,



Construction of



Mamponte



ng



Mamponte



KBE



Assembly Hall



District



Water



Extension



and



Washroom



0065



Facility



Construction of



KBE



14-Apr-12



14-Apr-12



14-Apr-12



14-Apr-12



12-Aug-14



85



40



20



100



27



going



On-



going



On-



going



On-



eted



compl



1 N0. 3 Unit



0071



Primary



Ahwiaa



Education-



D/A



of



Institute



Islamic



at



Block



Classroom



Unit



1No.



0073



3



Construction of



KBE



Toilet



Privy



1 No. 16 Seater



0072



Aqua



Construction of



KBE



Block at Abirem



Classroom



Construction of



KBE



Mamponteng



at



1 No. 12 seater



0070



Toilet



Construction of



KBE



Closet



Storm Drain



0069



Water



Construction of



KBE



Ahwiaa



Safo



Abirem



ng



Mamponte



Bosore



DDF



DDF



DDF



DDF



DACF



Business



Const.



and Arch. Works



Sammens' Const.



Work



Sangosa



and Arch. Works



Sammens' Const.



Services



AMG



Bakest Ventures



07-Sep-12



07-Apr-11



07-Apr-11



04-Jun-11



14-Sep-12



82,366.69



36,140.20



63,859.80



36,844.32



50,000.00



9



82,366.6



0



36,140.2



0



63,859.8



2



36,844.3



5,000.00



12



Apr-



02-



11



Mar-



22-



11



Mar-



22-



10



Nov-



23-



12



Mar-



29-



16-Feb-12



04-May-11



04-May-11



12-Jul-10



14-Apr-12



30-Jun-11



30-Jun-11



06-Jun-11



100



100



100



100



70



28



going



On-



eted



compl



eted



compl



eted



compl



going



On-



at



Toilet



at



Toilet



Bosore



Compound



CHPs



at



3-Unit



1



0079



No.



Construction of



KBE



Toilet at Sarfo



Privy



1 No. 16 seater



0078



Aqua



Construction of



KBE



Mamponteng



Closet



1 No. 12 seater



0076



Water



Construction of



KBE



NtonsoZongo



Privy



1 No. 16 seater



0075



Aqua



construction of



KBE



at Amaape



classroom Block



3-unit



1



0074



No.



Construction of



KBE



Bosore



Safo



ng



Mamponte



Ntonso



Amaape



DDF



DDF



DDF



DDF



DDF



Services



AMG



Work



Sangosa



Services



AMG



Business



Const.



Business



Abu DiaCo.Ltd



JIABOUR ENT



16-Sep-12



07-Apr-11



04-Jun-11



06-Jun-12



06-Jun-12



60,584.47



36,140.20



36,844.32



45,003.51



82,321.82 Apr-



2



9,087.67



0



36,140.2



2



Feb-12



04-



11



Mar-



22-



10



Nov-



23-



Feb-12



1



36,844.3



28-



45,003.5



12



02-



82,321.8



18-Feb-12



04-May-11



12-Jul-10



13-Mar-12



16-Feb-12



30-Jun-11



06-Jun-11



06-Apr-12



05-Nov-12



60



100



100



100



100



29



going



On-



eted



compl



eted



compl



eted



compl



eted



compl



and Supply of



0080



library,



common



and



stores,



staff



room



offices,



library,



common



with



stores,



staff



classroom Block



6-unit



1



0083



No.



construction of



KBE



centre



computer



offices,



with



classroom block



3-unit



1



0082



N0.



Construction of



KBE



Asonomaso



Toilet Privy at



Abirem



Asennua



MP



MP



Prime



Excel



COA Enterprise



Messrs



Enterprise



Greenlight



COMPANY



Aqua



Privy



ENGINEERINGN



1 No. 16 seater



BENIVAN



Abu DiaCo.Ltd



0081



DDF



DDF



Construction of



Asonomaso



wide



District



KBE



Schools



Desks for Basic



1200 No. Mono



Manufacture



KBE



18-May-12



07-Nov-12



06-Jun-12



06-Jun-12



182,522.73



150,373.21



49,896.00



90,000.00



14



159,546.



11



11



Nov-



04-



Jun-11



21-



Feb-12



0



113,394.



04-



Feb-12



04-



49,896.0



0



90,000.0



18-Nov-11



07-May-11



18-Feb-12



18-Feb-12



11-May-12



20-Apr-12



70



65



100



100



30



going



On-



going



On-



eted



compl



eted



compl



1



0084



library,



common



stores,



staff



closet



12-seater



Female



Male



0086



Ward



and



Construction of



KBE



Toilet at Ntonso



water



and



Toilet at Abira



Privy



1 N0. 16-seater



0085



Aqua



Construction of



at



KBE



Kenyase



stores



with office and



classroom block



room and 2-unit



offices,



with



classroom block



No.6-unit



construction of



and



KBE



centre



computer



room



Asonomaso



Ntonso



Abira,



Kenyase



MP



MP



MP



Enterprise



MessrsBaduasi



Enterprise



MessrsBaduasi



Construction



MessrsYeb



18-Nov-11



18-May-12



18-May-12



65,000.00



97,805.33



199,780.52



0



17,734.5



3,431.70



90



152,318.



11



Nov-



04-



11



Nov-



04-



11



Nov-



04-



04-Nov-11



18-Nov-11



18-Nov-11



50



60



65



31



going



On-



going



On-



Construction of



1



KBE



0096



School



AboasoPrimary



Block



at



of 1 No. 3-Unit



0097



Classroom



Rehabilitation



KBE



-Zongo



Block at Ahwiaa



Classroom



6-Unit



Foot Bridge



0095



No.



Construction of



KBE



SakraWonoo



Block



at



of 1 No. 4-Unit



0094



Classroom



Rehabilitation



KBE



Hospital



Asonomaso



and Offices at



Aboaso



Ahwiaa



Ahwiaa



o



SakraWono



DACF



DDF



DDF



DDF



12-



Enterprise



God's



Way



TRADING ENT



BOWTEY'S



Abu DiaCo.Ltd



17-Apr-13



12-Jun-13



17-Apr-13



59,659.47



170,000.00



62,000.00



9,300.00



12



Dec-



12-



12



Dec-



12-



12



Dec-



12-



12



9,600.08



COMPANY



64,000.51 Dec-



17-Apr-13



ENGINEERINGN



BENIVAN



26-Dec-12



26-Dec-12



26-Dec-12



26-Dec-12



30



30



30



30



32



of 1 No. 3-Unit



0098



Construction of



105 open Sheds



KBE



0103



relocation



of



the



a Box Culvert



0102



for



Construction of



KBE



and Chairs



Teachers Table



Desk,



and Supply of



0101



Dual



Manufacture



KBE



Block



Classroom



3-Unit



1



0100



No.



Construction of



KBE



Toilet



Privy



1 No. 16-Seater



0099



Aqua



Construction of



KBE



JHS



Block at Aboaso



Classroom



Rehabilitation



KBE



ng



Mamponte



Ahwiaa



Wide



District



Akitibomo



Nkwanta



Asonomaso



Aboaso



DACF



DDF



DDF



DDF



DDF



DACF



Way



JIABOUR ENT



and Arch. Works



Sammens' Const.



04-Dec-12



17-Apr-13



39,954.00



30,304.00



12



Aug-



28-



12



Dec-



12-



12



12-



12



Dec-



12-



12



Dec-



12-



12



Dec-



12-



LTD



100,000.00



88,000.09



55,552.96



58,425.00



Dec-



20-Mar-13



17-Apr-13



17-Apr-13



17-Apr-13



ROCKET GHANA



NORTHERN



JIABOUR ENT



COMPANY



ENGINEERINGN



BENIVAN



Enterprise



God's



11-Sep-12



26-Dec-12



26-Dec-12



26-Dec-12



26-Dec-12



26-Dec-12



40



30



30



30



30



30



33



Storm



0105



Sanitation



0106



of



Tools for KEDA



Equipment and



Supply



KBE



and Box Culvert



Drain



Construction of



KBE



Toilet



Privy



1 No. 16-Seater



0104



Aqua



Construction of



KBE



Market Traders



KEDA



o-Kenyase



Brofoyedur



o



SakraWono



DACF



DACF



I.G.F



Enterprise



A-Zimbo



BekestVentrues



Baskest Ventures



21-Aug-12



17-Dec-12



04-Dec-12



14,810.00



56,532.55



48,588.13



Jun-12



12-



12



16-Jul-



12



Aug-



28-



26-Jun-12



30-Jul-12



11-Sep-12



30



30



30
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CHAPTER TWO



2.1Monitoring and Evaluation Activities 2.2 Update on Funding By Sources (GHȼ) The table shows update of funding sources from 2010 to 2012. The DACF continues to be the main source of the Assembly especially for investment projects. Table 2.0 Funding Sources 2010- 2012 FUNDING SOURCE



2010 GHȼ



2011 GHȼ



2012 GHȼ



Total GHȼ



1,037,279.23



1,882,522.36



684,940.71



3,604,742.30



IGF



441,790.30



489,285.86



583,422.62



1,514,498.78



HIPC FUNDS



170,390.95



282,721.75



1,071,682.37



1,524,795.07



GOG GRANTS



376,889.78



518,003.07



502,830.80



1,397,723.65



DONOR



227,047.20



791,446.78



689,738.70



1,708,232.68



2,253,397.46



3,963,979.82



3,532,615.20



9,749,992.48



DACF



GRANTS



(DDF) TOTAL REVENUE



2.3 Release of Funds The release of funds from almost all the funding sources was irregular. This accounted for the Assembly’s inability to start and complete some development projects on time. The fourth quarter’s release of the DACF is still outstanding. Another related problem is the issue of shortfalls of expected revenue from varied funding sources, especially the District Assembly’s Common Fund (DACF).
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2.4 Efforts to Generate Funds The efforts being made to generate more funds include: •



Embarking on educational campaign on revenue generation.



•



Provision of training, incentives and logistics to our revenue collectors.



•



Enforcement of our bye-laws against defaulters.



•



Revaluation of properties.



2.5 Update on Indicators and Targets The table below depicts updates on indicators and targets: Table 2.1 Update on Core District Indicators (Categorized by GSGDA I Thematic Areas) NO.



A



DISTRICT INDICATORS



2010 Indicator Level



2011 Indicator Level



2012 Indicator Level



421,084.42



489,285.86



583,422.62



667,578



30



30



30
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3



1



1



5



1



1



1



1



2012 TARGET



ENSURING AND SUSTAINING MACROECONOMIC STABILITY



1.



Total



amount



of



internally



generated funds (IGF) 2.



Number of revenue collectors trained.



3.



Number of community forums held on revenue generation.



4. B.



Prepared Revenue Improvement Plan. INFRASTRUCTURE, ENERGY AND HUMAN SETTLEMENTS IMPROVEMENT IN ROAD INFRASTRUCTURE



5.



Length of roads rehabilitated/upgraded. •



Trunk Roads (in km)



N/A



20km



-



•



Feeder Roads (in km)



60km



65km



38km



-
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6.



WATER Number of new water facilities constructed: •



7.



1



-



150



80



-



85%



85%



85%



-



-



-



-



90%



93%



844.7mt



844.7mt



1346.4



-



-



-



-



Small Town Water and Sanitation Project.



•



-



90



Boreholes.



Percentage of population with sustainable access to potable



90%



water. SANITATION 8.



% of population with access to



-



65%



improved sanitation. 9.



-



Number of new final disposal sites acquired.



10.



ENERGY 90%



Percentage number of households with access to electricity. C.



1



95%



ACCELERATED AGRICULTURE MODERNIZATION SUSTAINABLE



AND NATURAL



RESOURCE MANAGEMENT 11.



Percentage increase in yield of: Cereals



12.



•



Maize



•



Rice



Agricultural



Production



1000mt -



of



selected crops. •



Plantain



-



-



372.4



•



Cassava



8,623mt



8,623mt



1757.4



•



Cocoyam



-



-



221



•



Yam



30mt



30mt



39.68



12,000mt 37



• 13.



Cocoa



Percentage



increase



-



-



-



in



livestock production: •



Sheep



-



-



5272



•



Pigs



-



-



3049



6063 3111



•



Goat



-



-



2704



1,132,520



•



Poultry



-



-



984800



-



-



-



-



-



200



Number of farmers supported



-



with credit (financial/input). 14.



Number of farmers supported



500



with improved seed/inputs. 15.



Percentage reduction in post-



-



-



-



-



-



harvest losses of perishable commodities. 16.



Number



of



new



agric.



-



extension officers. 17.



Hectares of degraded lands



-



-



-



rehabilitated/restored. .



D.



• •



Forests Mining



N/A



N/A



-



-



-



-



-



-



-



-



-



-



-



20



10%



10%



-



15%



68%



75%



75%



80%



-



ENHANCING COMPETIVENESS IN GHANA’S PRIVATE SECTOR



18.



Percentage increase in private sector investment in agroprocessing.



19.



Number of SMEs provided with access to credit.



20. 21.



Percentage increase in tourist arrivals. Teledensity/Penetration rate
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E.



HUMAN DEVELOPMENT, PRODUCTIVITY AND EMPLOYMENT



EDUCATION 22.



23.



Gross Enrolment Rate: •



Pre-School.



109.60



82.80



105.80



•



Primary.



113.30



92.40



113.60



•



JHS



113.10



98.70



117.95



•



SHS



90.2



112.1



117.7



101.00



78.10



100.70



83.57



100.00



77.90%



101.66



83.43



-



60.0%



78.06%



-



94.03 98.84 115.0



Net Enrolment in Primary Schools - boys - girls



24.



87.15%



Net Admission at Primary 1(@ 6 years)



25.



26.



27.



Gender Parity Index •



KG



1.01



0.97



1.03



1.00



•



Primary



0.99



0.99



1.01



1.00



•



JHS



0.92



0.94



0.96



1.00



•



SSS



1.083



1.023



1.023



1.091



•



TVET



-



-



-



-



67.9%



60.3%



66.49



61.5%



58.7%



63.29



-



-



-



-



25



30



24



29



24



27



24



28



BECE Pass Rate •



Boys



•



Girls



Number of computer resource centres constructed.



28.



Improvement in Pupil Teacher ratio:



•



Pre-School.



•



Primary.
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HEALTH 29.



District HIV/AIDS (Reported Cases).



30.



85.2%



Percentage reduction in the



-



159



-



-



-



-



68%



68%



70%



75%



-



incidence of malaria infection. 31.



Percentage increase in the NHIS coverage.



-



32.



Under-five mortality Rate



33.



Maternal Mortality Ratio



0



0



7



0



34.



Malaria case fatality in Children



0



0



0



0



under five years per 10,000



0



0



0



0



VULNERABLE AND EXCLUDED 35.



Number of reported cases of abuse



F.



•



Children



6



6



2



-



•



Women



13



13



5



-



•



Men



-



-



-



-



2



2



2



3



8



8



8



12



1 : 1,457



1 : 1,457



1 : 1,457



1:1200



-



-



-



-



TRANSPARENT AND ACCOUNTABLE GOVERNANCE



36.



Number of effective Substructures (Area/Town Councils)



37.



Number political



of



women



positions



holding in



the



Assembly structures 38.



49.



Improvement in police/citizen ratio. Percentage decrease in crime rates.
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2.6 Update on Critical Development and Poverty Issues 2.6.1 National Youth Employment Programme The District engaged 495 youths under 9 modules of the National Youth Employment programme. Cumulatively up to December 2012. The table below depicts the number recruited under the 12 modules. Table 2.2GYEEDA under the various Modules NO



MODULE



MALE



FEMALE NO. OF BENEFICIARY



1.



Community Teaching Assist (CTA)



80



99



179



2.



Health Extension Workers (H. E. W)



4



144



148



3.



Internship



41



4



45



4.



Community Police Assistant (CPV)



17



7



24



5.



Youth in prison



1



1



6.



Youth in fire



7.



Dress making



51



51



8.



Hair dressing



35



35



9.



Mechanics



10



TOTAL



154



2



2



10 341



495



2.6.2 LOCAL ENTERPRISE AND SKILLS DEVELOPMENT PROGRAMME (LESDEP) The Local Enterprise and Skills Development Programme (LESDEP) is a Public – Private Partnership Programme for Skills development for the youth. It started in the District in September, 2011. The programme has so far benefited 40 youth under five modules as indicated in the table below.
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Table 2.3 BENEFICIARIES OF LESDEP NO.



MODULES



BENEFICIARIES MALE



TOTAL



FEMALE



1



Catering



-



5



5



2



Fashion and Dressmaking



1



9



10



3



Beauty Care



-



10



10



4



Mobile Phone Repairs



10



-



10



5



Barbering



5



-



5



TOTAL



16



24



40



All the 40 beneficiaries have passed out of the training programme and are yet to be equipped. The programme intends to train more youth in the District. 2.6.2 The School Feeding Programme The District benefited from the National School Feeding Programme. 24 schools benefited from the programme in 2012. The programme has increased enrolment significantly in the beneficiary schools. The table below shows the schools and the number of pupils who are benefiting from the programme as at the end of 2012.
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Table 2.4 Schools Benefiting from the School Feeding Programme COMMUNITY Mamponteng



SCHOOL Mamponteng R/C Primary A School



ENROLMENT 2012 340



Mamponteng R/C Primary B School



373



Mamponteng R/C & KG School



219



Mamponteng Fallahia Islamic Primary & KG



370



School Mamponteng Nureel Huda Islamic Pri. & KG



280



School



Antoa



Mamponteng D/A Primary A School



353



Mamponteng D/A Primary B School



310



Mamponteng D/A KG School



172



Mamponteng R/C KG Primary School



343



Antoa United Primary & KG



404



Antoa D/A Primary & KG



225



WadieAdwumakase WadieAdwumakase Methodist Primary & KG



267



WadieAdwumakase D/A Primary & KG



388



Amape



Amape D/A Primary & KG School



174



Bamang



Bamang R/C Primary & KG School



321



Kenyase – Brofoyedru D/A Primary & KG



308



Kenyase - Brofoyedru



School Nwamase Ahodwo



Nwamase D/A Primary & KG School



226



Ahodwo D/A Primary & KG School



230



43



AhwiaaIslamic Education Primary



522



Dumanafo R//C KG and Primary



378



Ahwiaa



AhwiaaNazamiya Islamic KG/Primary



315



Ahwiaa



AhwiaaIbadia Islamic Primary School



363



Abirem



AbiremSaad Islamic School



563



Abirem



AbiremCentre for Islamic Studies



220



Ahwiaa Dumanafo



Total



7,664



2.7 Evaluation and Participatory M & E The District is yet to undertake any study to evaluate the implementation of the Medium Term Development Plan. The District would however make it a matter of priority to involve all stakeholders in the evaluation of the plan so as to help us determine whether the impact had been positive or otherwise.
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CHAPTER THREE



3.0 The Way Forward 3.1 Key Issues Addressed and those yet to be addressed The 2012 review of the performance of the Assembly under the seven thematic areas of the GSGDA I has been examined. Some significant achievements have been made in areas such as education, sanitation and health. A lot more needs to be done to achieve the goals and objectives of the district. A number of important issues need to be addressed to enable the District achieve its goal of giving a quality life to its people. 3.2 Recommendation 1. There is the need to build the revenue generation capacity of the Assembly. More effective financial accountability mechanisms need to be introduced especially with regards to internal revenue mobilization and utilization. 2. There is the need to improve on the data collection mechanisms. Capacities must be built in data management. 3. Programmes and projects for execution must emanate from the District Medium Term Development Plan. 4. There is also the need to make the DPCU more functional. The DPCU needs to be supported financially and logistically.
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